COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 18/ 2003

ESTI MATE SUMVARY 07:47: 58
CONTI D: C14313 ESTI MATE NO. 0004 PROG SPEC YR 2002
PCN: 14313-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 43.0 DAYS TIVE ALLOW 45 WORK DAYS
SH 14 Briggsdal e Safety |npvnt PERCENT TIME:  95.56 ORI G TI ME ALLOW 45 WORK DAYS
PROJIECT NO. C 0142-040
SH 14 Briggsdale Safety |npvnt
NAVE OF ROAD: 14C
PRQIECT COUNTI ES: WELD, REG ON 4
CONTRACTOR:
TLM CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 12/ 04/ 2003 DATE TI ME STARTED 08/25/2003
P. 0. BOX 336638 DATE LET 07/ 17/ 2003 DATE WORK BEGAN
DATE AWARDED 07/ 21/ 2003 DATE TI ME STOPPED 11/04/2003
DATE CONTRACT EXECUTED  08/06/2003 DATE ACCEPTED 11/04/ 2003
GREELEY CO 80633 970 346 8323 DATE NOTI CE TO PROCEED 08/ 25/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 263, 688. 56 PARTI Cl PATI NG $ 8, 000. 00 $ 0. 00
AWARD PRQJECT AMT:  $ 271, 774. 50 NON- PARTI Cl PATI NG 254, 176. 48 25,858.74
PERCENT COMPLETE: 99. 43% TOTAL EARNI NGS 262, 176. 48 25,858.74
FUNDS AVAI LABLE: $ 1,512.08 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 262, 176. 48 25, 858. 74
TOTAL CLAI VB $ 0. 00 RETAI NAGE -603. 43 46. 32
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 261, 573. 05 25, 905. 06
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
ANOUNT DUE 261, 573. 05 25, 905. 06
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 25, 905. 06

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 201-00000

0010

202- 00035

0015

202- 00090

0020

202- 00220

0025

202- 00240

0030

203- 00060

0035

203- 01597

0040

208- 00011

0045

208- 00020

0050

208- 00070

0055 208-00200

C14313
14313-BI D
C 0142-040
| TEM
DESCRI PTI ON

CLEARI NG AND GRUBBI NG

REMOVAL OF PI PE

*REMOVAL OF DELI NEATOR

REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT ( PLANI NG

*EMBANKMENT MATERI AL ( COWPLETE | N PLACE)

POTHOLI NG DELETED FM 105

EROSI ON BALES (WEED FREE) DELETED FM 105

SILT FENCE DELETED FM 105

STABI LI ZED CONSTRUCTI ON ENTRANCE DELETED FM 105

ERGCSI ON CONTROL SUPERVI SOR

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE

UNI'T PRI CE
1. 000 1. 000
LS 0. 000
5, 000. 00000 1. 000
72.000 72.000
LF 0. 000
11. 00000 72.000
11. 000 11. 000
EACH 0. 000
25. 00000 11. 000
668. 000 668. 000
Sy 0. 000
4.00000 668. 000
834. 000 834. 000
SY 0. 000
11. 00000 834. 000
2, 960. 000 2, 960. 000
Cy 0. 000
11. 50000 2,960. 000
0. 000 0. 000
HOUR 0. 000
115. 00000 0. 000
0. 000 0. 000
EACH 0. 000
15. 00000 0. 000
0. 000 0. 000
LF 0. 000
1. 50000 0. 000
0. 000 0. 000
EACH 0. 000
1, 100. 00000 0. 000
1. 000 1. 000
LS 0. 000

2, 500. 00000 1. 000
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AMOUNT

5, 000

792.

275.

2,672
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2,500

00

00

00

00

00

00

.00

.00

.00

.00

00



CONTI D: C14313 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14313-BI D ESTI MATE RUN 12/ 18/ 2003
PRQJECT: C 0142-040 ESTI MATE NO 0004 07: 47: 58

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 210-00810 *RESET GROUND SI GN 5. 000 5. 000
EACH 0. 000 0.00
140. 00000 5. 000 700. 00
0065 212-00006  *SEEDI NG ( NATI VE) 1. 700 1. 700
ACRE 0. 000 0.00
550. 00000 1. 700 935. 00
0070 212-00047 *SO L PREPARATI ON ( SPECI AL) 1. 700 0. 000
ACRE 1. 700 4,675. 00
2, 750. 00000 1. 700 4,675. 00
0075 213-00002 *MJLCH NG (WEED FREE HAY) 1. 700 1. 700
ACRE 0. 000 0.00
475. 00000 1. 700 807. 50
0080 213-00061  *MJLCH TACKI FI ER 255. 000 255. 000
LB 0. 000 0.00
2.50000 255. 000 637. 50
0085 304-09014  AGGREGATE BASE COURSE ( SPECI AL) 756. 360 756. 360
TON 0. 000 0.00
24. 00000 756. 360 18, 152. 64
0090 403-33721  *HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 58-28) 0. 000 0. 000
CcMO 2
TON 0. 000 0.00
42.00000 0. 000 0. 00
0095 403-33741  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-22) 1, 274. 310 2,162.790
TON 0. 000 0.00
40. 00000 2,162. 790 86, 511. 60
0096 403-33741 HBP (GR'S) (75) (PG 64-22) CMD 2, 3 888. 480 0. 000
TON 0. 000 0.00
42.00000 0. 000 0. 00
0100 411-10255 *EMULSI FI ED ASPHALT ( SLOW SETTI NG 490. 000 490. 000
GAL 0. 000 0.00
1. 00000 490. 000 490. 00
0105 603-01185 18 | NCH REI NFORCED CONCRETE Pl PE ( COMPLETE | N PLACE) 88. 000 88. 000
LF 0. 000 0.00
40. 00000 88. 000 3, 520. 00



CONTI D C14313 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 14313-BI D ESTI MATE RUN 12/ 18/ 2003
PRQJECT: C 0142-040 ESTI MATE NO 0004 07: 47: 58
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 603-05018 18 | NCH REI NFORCED CONCRETE END SECTI ON 4.000 4.000
EACH 0. 000 0.00
550. 00000 4.000 2, 200. 00
0115 607-11525 FENCE (PLASTIC) DELETED FM 105 0. 000 0. 000
LE 0. 000 0.00
3. 00000 0. 000 0. 00
0120 612-00001  *DELI NEATOR (TYPE 1) MCR L1 0. 000 0. 000
EACH 0. 000 0.00
24. 00000 0. 000 0.00
0121 612-00041 DELIN (FLEX) (TY I) MOR LINE 1 12. 000 12. 000
EACH 0. 000 0.00
40. 00000 12. 000 480. 00
0125 614-01502  *STEEL SI GN POST (2 | NCH ROUND) 24. 000 24.000
LF 0. 000 0.00
20. 00000 24.000 480. 00
0130 614-01582  *STEEL SI GN POST (2.5 | NCH ROUND) (SLI PBASE SCH. 80) 23. 000 23. 000
LE 0. 000 0.00
30. 00000 23. 000 690. 00
0135 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 500
LS 0. 500 5, 000. 00
10, 000. 00000 1. 000 10, 000. 00
0140 626-00000  *MOBI LI ZATI ON 1. 000 0. 945
LS 0. 055 1, 430. 00
26, 000. 00000 1. 000 26, 000. 00
0145 627-00001  *PAVEMENT MARKI NG PAI NT 32. 000 32. 000
GAL 0. 000 0.00
36. 00000 32. 000 1, 152. 00
0150 627-30405 *PREFORMED THERMOPLASTI C PAVEMENT MARKI NG 92. 000 92. 000
( WORD- SYMBOL)
SF 0. 000 0.00
16. 00000 92. 000 1,472.00
0155 627-30410 *PREFORMED THERMOPLASTI C PAVENENT MARKI NG ( XWALK- STOP 36. 000 36. 000
LI NE
) SF 0. 000 0.00

12. 00000 36. 000 432.00



CONTI D: C14313 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14313-BI D ESTI MATE RUN 12/ 18/ 2003
PRQJECT: C 0142-040 ESTI MATE NO 0004 07: 47: 58

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 629-01210  *ADJUST MONUMENT BOX 1. 000 0. 000
EACH 1. 000 250. 00
250. 00000 1. 000 250. 00
0165 630-00000 *FLAGG NG 423.500 393. 000
HOUR 30. 500 701. 50
23. 00000 423.500 9, 740. 50
0170 630-00007 *TRAFFI C CONTROL | NSPECTI ON 31. 000 30. 000
DAY 1. 000 70. 00
70. 00000 31. 000 2,170. 00
0175 630-00012 *TRAFFI C CONTROL NMANAGENMENT 28. 000 25. 000
DAY 3.000 1, 200. 00
400. 00000 28. 000 11, 200. 00
0180 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 21. 000 18. 900
EACH 2.100 178. 50
85. 00000 21. 000 1, 785. 00
0185 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 12. 000 10. 800
EACH 1. 200 108. 00
90. 00000 12. 000 1, 080. 00
0190 630-80360  *DRUM CHANNELI ZI NG DEVI CE 60. 000 54. 000
EACH 6. 000 144. 00
24. 00000 60. 000 1, 440. 00
0195 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 10. 000 9. 000
EACH 1. 000 48. 00
48. 00000 10. 000 480. 00
0200 630-80380  *TRAFFI C CONE 30. 000 27. 000
EACH 3.000 21.00
7.00000 30. 000 210. 00
0205 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0210 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE -3,352.530 0. 000
F A -3, 087. 650 -3,087.65
1. 00000 -3, 087. 650 -3, 087.65



CONTI D: C14313 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 14313-BI D ESTI MATE RUN 12/ 18/ 2003
PRQJECT: C 0142-040 ESTI MATE NO 0004 07: 47: 58
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0215 700-70022 F/ A QIT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0220 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0225 700-70230  *F/ A COMMUNI CATI ON LI NES 15, 120. 390 0. 000
F A 15, 120. 390 15, 120. 39
1. 00000 15, 120. 390 15, 120. 39
0230 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 255, 688.56 $ 25,858.74% 254, 176. 48
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0235 620-00002 FIELD OFFI CE (CLASS 2) DELETED FM 105 0. 000 0. 000
EACH 0. 000 0.00
6, 500. 00000 0. 000 0. 00
0240 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
7,500. 00000 1. 000 7,500. 00
0245 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
500. 00000 1. 000 500. 00
CAT 0400  CURRENT AMI $ 8, 000. 00 $ 0.00$% 8, 000. 00
PROJECT TOTAL CURRENT AMI $  263,688.56 % 25,858.74% 262, 176.48




